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United States Environmental Protection Agency
Region V
POLLUTION REPORT

EPA Region 5 Records Ctr.

Date:  Friday, October 16, 2009 "“l“ Il 31['!![!‘!"““ “l
From: Anita L Boseman
To: David Chung, US EPA HQ Charles Gebien, US EPA R5

Jason El-Zein, US EPA R5 Carl Norman, US EPA RS

Bill Messenger, US EPA RS Richard Murawski, US EPA RS

Cheryl Mclntyre, US EPA R5 Jeff Kelley, US EPA R5

Robert Paulson, US EPA R5 M. Chezik, U.S. DOI

Coast Guard, USCG Max Michael, IDEM

Harry Atkinson, IDEM
Subject: Time Critical Removal Action

State Plating

450 North 9th St., Elwood, IN

Latitude: 40.2830390

Longitude: -85.8517070
POLREP No.: 2 Site #: B5SG
Reporting Period: October 12 - 16,2009 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Ceritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLISID #: INN000510359 Contract # EP-S5-08-04
RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On October 12, 2009, U.S. EPA mobilized its Emergency Rapid Response Service (ERRS) and
Supertund Technical Assessment and Response Team (START) contractors to commence the
setting up of the Site infrastructure and perform general Site cleanup. A 10x50 office trailer was
delivered and staged onsite for U.S. EPA and START use.

On October 13, 2009, site set-up activities continued which include delivery and staging of a
second office trailer, staging of supplies and installation of utilities. Building of the
decontamination station to support hazardous waste removal operations began in section F of the
facility. During removal activities, real-time air monitoring was performed inside the facility. The
ambient air was monitored inside the facility for the following parameters, utilizing a RAE
Systems Multi RAE PLUS: Lower Explosive Limit (LEL), Carbon Monoxide, Hydrogen Cyanide,
Volatile Organic Compounds (VOC), and Oxygen.

On October 14, 2009, construction of the de-contamination station continued. Installation of
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utilities for office trailers was completed. The ambient air was monitored inside the facility
utilizing a Multi RAE PLUS.

On October 15, 2009, construction of the de-contamination station was continued. Relocation and
removal of debris from within section J of the facility began. Drums and containers will be the
staged in this area for future disposal. Brian Cooper, Chicago Emergency Response Team (ERT)
assisted with synchronizing all monitors to perform on a single network. The ambient air inside
the facility was monitored for the following parameters with the use of 4 AreaRaes: Lower
Explosive Limit (LEL), Carbon Monoxide, Hydrogen Cyanide, Hydrogen Sulfide, Volatile
Organic Compounds (VOC), and Oxygen. START also utilizing 3 DataRams via ERT’s

RAT. These systems provided real time air and dust particulate monitoring.

On October 16, 2009, relocation and removal of debris from within section J of the facility
continued. Real-time monitoring of the ambient air inside the facility was performed using 3
DataRam/RAT and 4 AreaRaes.

Security is on-site during non-working hours.

Next Steps
- Continue relocating debris.
- Commence collecting and staging small containers.

Key Issues
None

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
[ERRS - Cleanup Contractor | $440,000.00  $38,283.00| $401,717.00] 91.30%]
lRST/START $25,000.00| $14,423.00{ $25.000.00 42.31%
Intramural Costs
Total Site Costs $465.000.00)  $52,706.00|| $412,294.00 88.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specitic figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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